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110441 Open 1&2 Updated capital cost estimate and Medium 6/17/2011 Chris Hormish
cash flow to NPPD for review. /31/2011 Sargent & Lundy LLC
110442 Open 1&2 Updated project schedule and Medium /17/2011 Chris Hornish
identifications for long lead-time items 8/31/2011 Sargent & Lundy LLC
to NPPD for review.
11 0443 Open 1&2 Subrmit wet FGD technical Medium 6/17/2011 Chris Hornish
specifications suitable for bid 9/30/2011 Sargent & Lundy LLC
purposes.
110444 Open 1&2 Submit 1D fans and motors technical Medium 8/17/2011% Steve Pasimeni
specifications suitable for bid 10/31/2011 Sargent & Lundy LLC
purposes.
110445 Open 1&2 Submittal of all remaining deliverables Medium 6/17/20114 Paul Hoornaert
completion of work. 3/31/2012 Sargent & Lundy LLC
110446 Open 1&2 Schedule of the balance of the restart Medium 8/17/20114 Chris Hornish Schedule issued ~ 07-28-11;
activities. 125/2011 Sargent & Lundy LLC keep open pending any NPPD
comments/feedback.
110447 Open 1&2 Determine what Stebbins capacity is Medium 6/30/2011 A 811/2011 Wayshalee Patel Material White Paper issued
for tile instaliation of tile in absorber Sargent & Lundy LLC 08-11-11 (Ref. NPPD-SL-
vessels. 0296).
110448 Open 1&2 Estabiish a back-up plan to Stebbins if Medium 8/30/2011 A B/11/2011  Wayshalee Patel Material White Paper issued
Stebbin's capacity is inadequate to Sargent & Lundy LLC 08-11-11 (Ref: NPPD-SL-
support GGS project schedule. 0296).
110449 Open 1&2 Revised material of construction white Medium 6/30/2011 A &/11/2011  Wayshalee Patel Material White Paper issued
paper to NPPD for comment. 7722120114 Sargent & Lundy LLT 08-11-11 (Ref. NPFD-8L-0286};
incorporated comments received
on 08-11-11 paper.
110450 Open 1&2 Revised mass balance to NPPD for Medium 6/30/2011 Wayshalee Patel Submitted 07-19-11.
comment. 7i22/2022 Sargent & Lundy LLC
11 0451 Open 1&2 Prepare water balance for NPPD Medium /30/201 1 VWayshaiee Patel Submitted 07-26-11.
comment - For FGD. 7/28/2011 Sargent & Lundy LLC
110452 Open 1&2 Advise NPPD if previous study work Medium 6/30/2011 A 8/11/2011  \Wayshalee Patel Response issued 08-11-11 (Ref.
looked at new PJFF with dry FGD 8/5/2011 Sargent & Lundy LLC NPPD-8L-0297).
compared to reinforcement of existing S&L to revise to include adders
paghouses. on the new spray dryer/PJFF
cost estimate.
11 0453 Open 1&2 Provide NPPD with summary level Wedium 6/30/2011 Wayshaiee Patel
talking points as to why wet FGD was 9212011 Sargent & Lundy LLC
selected over dry FGD.
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110460 Cpen 1&2 Advise NPPD on what industry Medium 772011 Dave Sloat Refer to Materials White Paper
information S&L has regarding Sargent & Lundy LLC issued 08-11-11 (Ref. NPPD-SL-

Stebhins cracking. 0206}

110483 Open 1&2 Respond to NPPD regarding HR Medium 25/2011 A 8/11/2011  Wayshalee Patel Ref: Bob Nitsch 07-23-11 exmail.

improvement if Unit 2 ESP bypass Sargent & Lundy LLC S&L responded with small white
duct installed. paper (NPPD-SL-0288).

11 0485 Open 1&2 Establish a date for Don Muhle to Medium 8/4/2011 John Meacham Don's visit tentatively set for mid-
Chicago to wotk on overall bid Nebraska Public Power Sept.
document organization. District

110486 Open 1&2 NPPD's GGS Rail quote - Confirm the Medium 8/16/2011 Bob Nitsch
Price Level Year. Nebraska Public Power

District

110487 Qpen 1&2 Get Hamon quote for chimney with Medium 8/16/20114 Chris Hornish
iwo openings. Sargent & Lundy LLC

110468 Open 1&2 Prepare a list of questions/issues Medium 8/16/2011 Chris Hornish GC: MM, Linda H, Don Muhle.
regarding commetrcial portion of bid 8/18/2011 Sargent & Lundy LLC List issued 08-17-11; conference
documents; issue to Bob Nitsch prior cali 08-22-11 fo discuss.

to Don Muhle/linda H/S&L
conference call (Ref: Al 0465).

110470 Open 2 Provide NPPD any feedback 3&L Medium 8/16/2011 Chris Hornish
might have regarding B&WV vortex 8/24/2011 Sargent & Lundy LLC
LNBs.

110471 Open 1&2 Provide Bob Nitsch with Scope Medium 8/16/2011 Wayshalee Patel What are the aptions; what
Document to address CEMS for pm Sargent & Lundy LLC equipment is required; where do
and HGI (Utility MACT). monitoring devices need fo be

iocated. Does existing chimney
have the necessary
penetrations?

Pautl Farber to provide input o
WAP.

Chris H - Make sure new
chimney spec includes the
necessary penetrations.
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110472 Open 1&2 Review if galvanizing is suitable for Medium 8/16/2011 Dave Sloat
FGD area environment. For grating, Sargent & Lundy LLC
base would be gaivanized with option
for FRP.
110473 Open 1&2 White paper on CEMS requirements Medium B/16/2011 Y 8 Lin Related to Al #0471 (Utility
for MPCE equipment additions. Also, Sargent & Lundy LLC MACT); this Al covers the MPCE
determine if existing CEMS equipment equipment additions.
could be reused. Bob Nitsch will provide
information on the existing
CEMS.
110474 Open 1&2 S&L to advise if 3&L has seen an Medium 8/18/2011 Wayshalee Patel Fuel Tech has suggested to
SNCR and SCR operating in tandem. Sargent & Lundy LLC NPPD that this configuration
might be beneficial.
110475 Open 1&2 JMD 1o talk to NPPD on capital cost Medium 8/18/2011 Jack Daly Jack can call John M. if needed
estimate and market conditions when Sargent & Lundy LLC to understand John's
at NPPD 08-08-11. expectations.
110476 Open 1&2 Provide S&L with Plant Scherer trip Medium 8/16/2011 Bob Nitsch
report. Nebraska Public Power
District
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